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WORK 

SUPPLEMENT COMMENTS

1
P‐0 Culvert Extension (16'‐0") ‐ Non‐Perform 
GR‐1 Guardrail

Before (5,807.50)$         0 5/31/2019 APPROVED (5,807.50)$             (5,807.50)$            

2 12" Storm @ Mather Lane  7/15/2019 9/13/2019 REV After 1,874.54$          0.25 REVISE AND 
RESUBMIT 9/13/2019 RECOMMENDED 1,094.46$               1,094.46$              

WS2
Existing Storm not per plan location / Under Mather and not along north side

3 UNKNOWN

4 UNKNOWN

5b Manhole D‐8 Modifications 8/9/2019 DURING 4,255.18$          REVISE AND 
RESUBMIT 3,185.49$               4,255.18$               WS5b See comments  / HV Approval 12/3/2019

5a Manhole D‐8 (Downtime) 8/7/2019 9/13/2019 REV AFTER 1,802.88$          9/13/2019 RECOMMENDED 1,802.88$               1,802.88$               WS5a  HV Approval 12/3/2019

6
Cable Utility Conflict (Sta. 1230+50 to Sta. 
1231+50) Not on Plans

8/6/2019 9/13/2019 REV AFTER 4,225.73$          0.8 REVISE AND 
RESUBMIT 9/13/2019 3,501.98$               3,501.98$               WS6

7 Poor Sub‐Grade at Benching Elevation 8/8/2019 9/13/2019 REV AFTER 3,497.65$          0.5 REVISE AND 
RESUBMIT 9/13/2019 APPROVED 1,670.46$               1,670.46$               WS7

8 UNKNOWN   

9 Unknown Drainage Structure (STA 133943.39) 8/12/2019 9/13/2019 REV AFTER 495.30$             0 11/18/2019 REVISE AND 
RESUBMIT 9/13/2019 RECOMMENDED 495.30$                  495.30$                  WS9

10 CWD Additional Plan Review Fees 9/3/2019 9/13/2019 REV AFTER 3,888.33$          0 11/18/2019 REVISE AND 
RESUBMIT 9/13/2019 RECOMMENDED 3,888.33$               3,888.33$               WS10

11 Verify Water Line Depths 9/18/2019 10/1/2019 After 6,002.21$          1 11/18/2019 REVISE AND 
RESUBMIT 4,061.29$               6,002.21$               See Comments /  HV Approval 12/3/2019

12 Insulate Existing Water Main  9/27/2019 10/1/2019 Before 20,696.16$        1.2 10/3/2019 APPROVED 20,696.16$             20,696.18$             ‐$                         WS12 To Be Handled With Project Change Order No.2

13
Re‐establish access drive STA 1343+40 to 
1344+35

9/25/2019 10/1/2019 After 1,140.80$          0.5 11/18/2019 REVISE AND 
RESUBMIT 331.92$                  ‐$                         429.11$                 

Crew approximately 100 feet from location, proceeded to send loads off site 
/ R Butler told Gorris onsite it would take about an hour to complete.  Since 
near by Gorris gave notice to Proceed.  Existing Driveway not in Plans. / 12/3 
Revised to one operator, Embankment paid by BID

14 Line Items Over Plan Quantities NONE 10/21/2019 After 9,757.10$          0 11/18/2019 NOT APPROVED ‐$                         ‐$                         ‐$                         To Be Handled With Project Change Order No.2 / HV concurrence 12/3

15
Relocate Stockpiled Sand for Water Line 
Lowering

10/1/2019 10/21/2019 After 243.99$             0 11/18/2019 NOT APPROVED ‐$                         ‐$                         ‐$                         Covered Under Change Order 12 / HV concurrence 12/3

16 Storm MH D‐7 Modifications 10/10/2019 10/28/2019 After 8,315.99$          1 11/18/2019 REVISE AND 
RESUBMIT 2,408.59$               2,408.59$              

Issue Identified Day before work / All to D‐10 / All Materials paid per bid 
items / Never Set in whole

17a Crew/Equipment Remobilization 10/10/2019 10/21/2019 After 580.36$             0 11/18/2019 NOT APPROVED ‐$                         ‐$                         ‐$                         Not Approved ‐ No Direction given to crew as claimed / HV concurrence 12/3

18a
Water Main Lowering Removed from 
Contract ‐ Restocking

10/10/2019 10/21/2019 After 730.42$             0 11/18/2019 NOT APPROVED ‐$                         ‐$                         ‐$                         Too Be Handled with One Change Order.

19 Saw Cut Existing Basin 10/18/2019
10/25/2019 

email
After 751.90$             0 11/18/2019 NOT APPROVED ‐$                         ‐$                         ‐$                         Incidental to Culvert work

20 Revised Asphalt / Stone Depths 10/30/2019
11/5/2019 

email
After 316.25$             0.1 11/18/2019 NOT APPROVED ‐$                         ‐$                         ‐$                         Paid under Contract Bid Items

21 H‐PILE WALL ?????

22
Road Realignment (Additional Survey / 
Quantity Confirmation)

11/5/2019 After 2,731.25$          2 11/15/2019 APPROVED 2,731.25$               2,731.25$               WS22 Approved

23 Hill Cuts (3 Locations) 11/7/2019 Before 50,123.84$        4 11/12/2019 NOT APPROVED ‐$                         ‐$                         Not Approved

24 Cold Weather Curb Installation 11/11/2019 Before 8,613.28$          2 11/18/2019 NOT APPROVED ‐$                         ‐$                         Not Approved

25 UNKNOWN   

26 UNKNOWN   

27 UNKNOWN   

28 Clean off snow from underdrain and cover 11/12/2019 11/22/2019 After 272.47$             0 11/25/2019 NOT APPROVED ‐$                         ‐$                        
No coordination/ Amount of Material Delivered at contractor decision not 
directed / HV concurrence 12/3

29 UNKNOWN   

30 Remove Snow in curbed areas 11/14/2019 11/22/2019 Before 2,390.17$          0 11/25/2019 COMMENTS TO 
TRAX 1,909.53$               2,390.17$              

31 Concrete Pad Removal 11/21/2019 11/21/2019 BEFORE 1,269.11$          0.25 11/22/2019 NOT APPROVED ‐$                         634.56$                  Removed 11/21/2019 ‐ 1/2 hour time max

32 Mobilize to Location of Sotrm Pipe Installs 11/21/2019 11/27/2019 AFTER 949.55 0 949.55$                  HV Approval 12/3/2019

33 Winter Maintenance 11/12/2019 11/27/2019 AFTER 326.98 12/2/2019 NOT APPROVED ‐$                         HV Concurrence 12/3/2019

34 Winter Maintenance 11/13/2019 11/27/2019 After 217.98 12/2/2019 NOT APPROVED ‐$                        

35 CVP Mobilization 12/2/2019 APPROVED BY HV 5,750.00$               HV Approval 12/2/2019
36

37

38

129,661.92$     

50,793.14$             2,099.57$              
HUNTING VALLEY RUSSELL TOWNSHIP

RESPONSIBILITY


