




RC-0093-AC-2019
Geauga County

The Reconstruction of County Line Road, Sections A-C
Russell Township Village of Hunting Valley

 Construction Cost MOU
Change Order No. 17

1 of  1

TRAX CO REV DESCRIPTION ACTUAL % QUANTITY
NO. NO. OF ITEM QUANTITIES UNIT BID TOTAL BID CHECK
68 - Sawcut and Removal of Additional Asphalt 1 LUMP $650.31 $650.31 1.00 $650.31 $0.00 $0.00 1.00 0.00
91 - Re-survey Staking of Inlet Basins 1 LUMP $948.75 $948.75 1.00 $948.75 $0.00 $0.00 1.00 0.00

Sub A(b) REV1 Labor/Operator 2020 Rate Increase 1 LUMP $15,369.76 $15,369.76 $0.00 0.50 $7,684.88 0.50 $7,684.88 1.00 0.00
Sub B - 22 - Portland Cement - 2020 Increase 23.1 TON $8.00 $184.80 $0.00 6.70 $53.60 16.40 $131.20 23.10 0.00
Sub B - 23 - Cement Stabilized Subgrade - 2020 Increase 772.0 SY $0.05 $38.60 $0.00 223.00 $11.15 549.00 $27.45 772.00 0.00
Sub B - 82 - 3" Asphalt Concrete Base - 2020 Increase 64.3 CY $5.30 $340.79 $0.00 18.60 $98.58 45.70 $242.21 64.30 0.00
Sub B - 81 - Pavement Repair - 2020 Increase 230.1 CY $2.00 $460.20 230.10 $460.20 $0.00 $0.00 230.10 0.00
Sub B - 83 - 3" Asphalt Base (Drives) - 2020 Increase 4.3 CY $8.20 $35.26 $0.00 4.30 $35.26 $0.00 4.30 0.00
Sub B - 87 - Tack Coat - 2020 Increase 4114 GAL $0.20 $822.80 812.00 $162.40 1651.00 $330.20 1651.00 $330.20 4114.00 0.00
Sub B - 88 - 1" Polymer Surface Course - 2020 Increase 1341.8 CY $5.30 $7,111.54 231.60 $1,227.48 555.10 $2,942.03 555.10 $2,942.03 1341.80 0.00
Sub B - 93 - 2" Asphalt Surface (Drives) - 2020 Increase 3.5 CY $9.00 $31.50 $0.00 3.50 $31.50 $0.00 3.50 0.00
Sub B - 98 - Compacted Aggregate - 2020 Increase 461.2 CY $3.20 $1,475.84 31.60 $101.12 214.80 $687.36 214.80 $687.36 461.20 0.00
Sub B - 99 - Longitudinal Joint Adhesive-2020 Increase 3250 LBS $0.15 $487.50 578.00 $86.70 1336.00 $200.40 1336.00 $200.40 3250.00 0.00

Sub B - 112 - Removal of Delineator - 2020 Increase 14 EACH $1.00 $14.00 5.00 $5.00 4.00 $4.00 5.00 $5.00 14.00 0.00
Sub B - 117 - Sign, Flat Sheet - 2020 Increase 6.3 SF $0.75 $4.73 1.20 $0.90 2.60 $1.95 2.50 $1.88 6.30 0.00
Sub B - 131 - Maintenance of Traffic - 2020 Increase 1 LUMP $125.00 $125.00 0.16 $20.00 0.42 $52.50 0.42 $52.50 1.00 0.00
Sub B - 132 - Mobilization - 2020 Increase 1 LUMP $1,250.00 $1,250.00 0.16 $200.00 0.42 $525.00 0.42 $525.00 1.00 0.00

Sub B - 15% Profit & Overhead for Subpart B 1 LUMP $1,857.38 $1,857.38 $339.57 $746.03 $771.78 0.00 1.00
Sub C (5/26/20) - Mobilization/Demobilization (HV/RT) 1 LUMP $350.75 $350.75 0.16 $56.12 0.42 $147.32 0.42 $147.32 1.00 0.00
Sub C (6/16/20) DISP. $ Mobilization/Demobilization (HV/RT) 1 LUMP $153.46 $153.46 0.16 $24.55 0.42 $64.45 0.42 $64.45 1.00 0.00
Sub C (7/27/20) - Mobilization/Demobilization (HV/RT) 1 LUMP $1,052.25 $1,052.25 0.16 $168.36 0.42 $441.95 0.42 $441.95 1.00 0.00
Sub C (8/4/20) - Mobilization/Demobilization (HV/RT) 1 LUMP $1,920.05 $1,920.05 0.16 $307.21 0.42 $806.42 0.42 $806.42 1.00 0.00

Sub C (9/24/20) - Mobilization/Demobilization (HV/RT) 1 LUMP $3,130.60 $3,130.60 0.16 $500.90 0.42 $1,314.85 0.42 $1,314.85 1.00 0.00
Sub C (10/21-22) REV1 Mobilization/Demobilization (HV/RT) 1 LUMP $1,052.25 $1,052.25 0.16 $168.36 0.42 $441.95 0.42 $441.95 1.00 0.00

Sub F(c) - Topsoil Redistribution in Wet Weather 653.0 CY $6.70 $4,375.10 80.60 $540.02 286.20 $1,917.54 286.20 $1,917.54 653.00 0.00
Sub F(d) - Topsoil Redistribution in Wet Weather 125.0 CY $6.70 $837.50 15.40 $103.18 54.80 $367.16 54.80 $367.16 125.00 0.00
Sub J(h) DISP. $ Out of Sequence Mobilization 1 LUMP $420.00 $420.00 1.00 $420.00 $0.00 $0.00 1.00 0.00
Sub J(q) - Out of Sequence Mobilization 1 LUMP $324.94 $324.94 1.00 $324.94 $0.00 $0.00 1.00 0.00
Sub J(r) - Out of Sequence Mobilization 1 LUMP $585.93 $585.93 $0.00 $0.00 1.00 $585.93 1.00 0.00
Sub J(s) - Out of Sequence Mobilization 1 LUMP $490.00 $490.00 1.00 $490.00 $0.00 $0.00 1.00 0.00
Sub J(t) - Out of Sequence Mobilization 1 LUMP $1,496.22 $1,496.22 $0.00 $0.00 1.00 $1,496.22 1.00 0.00
Sub J(u) - Out of Sequence Mobilization 1 LUMP $369.44 $369.44 1.00 $369.44 $0.00 $0.00 1.00 0.00
Sub J(v) - Out of Sequence Mobilization 1 LUMP $340.15 $340.15 1.00 $340.15 $0.00 $0.00 1.00 0.00

GCE WS 12 - Additional Hydrant Work Mobilization 1 LUMP $2,000.00 $2,000.00 1.00 $2,000.00 $0.00 $0.00 1.00 0.00

TOTAL $50,107.40 $10,015.66 $18,906.07 $21,185.67 $50,107.40
Date: Change Order No. 17 Sub-Total
By: WOLF Change Order MOU Splits $10,015.66 $18,906.07 $21,185.67 $50,107.40

Agency: GCE
100% HV HV RT

Change Order No. 17 Responsibilities + $21,185.67 = $50,107.40

RUSSELL 
TOWNSHIP

8-Jan-20 $50,107.40

$28,921.73

HUNTING VALLEY

PARTICIPATION
100% HV HV RT


