

RUSSELL TOWNSHIP, GEAUGA COUNTY
 VILLAGE OF HUNTING VALLEY, CUYAHOGA & GEAUGA COUNTIES

Contractor: TRAX Construction Co.
 30701 Euclid Ave
 Wickliffe, OH 44092

Change Order: **No. 3**
 Contract # **RC-0093-AC-2019**
 Date: **December 17, 2019**

Project: **RECONSTRUCTION OF SECTIONS A-C OF COUNTY LINE ROAD**

Change to CONTRACT TIME:

NONE

Change to CONTRACT PRICE:

ADDITIONS:

Item No.	ODOT No.	Description of Item	Quantity	Unit	Total
----------	----------	---------------------	----------	------	-------

NONE


TOTAL ADDITIONS \$0.00

DEDUCTIONS:


Item No.	ODOT No.	Description of Item	Quantity	Unit	Total
101	638	12" Water Main Ductile Iron Pipe, With Push-On Joints And Retained Mechanical Fittings, Ansi Class 52	1043.5 FEET	\$155.00	\$161,742.50
111	SPECIAL	Retap And Reconnect Water Service Connection, Short Side, Complete	5.0 EACH	\$875.00	\$4,375.00
125	518	Porous Backfill With Geotextile Fabric	200.0 CY	\$60.00	\$12,000.00
126	SPECIAL	Retaining Wall, Misc.: Stone Essence Post Construction Wall Staining	1811.0 SF	\$3.00	\$5,433.00
127	SPECIAL	Retaining Wall, Misc.: Modular Block Wall	1811.0 SF	\$74.00	\$134,014.00

TOTAL DEDUCTIONS \$317,564.50


Recommended by Geauga County Engineer


 12-17-19
 Joe Cattell, PE, PS Date


Accepted by TRAX Construction Co.

 12-17-19
 Christopher R. Valletto, President Date

Approved by Russell Township Board of Trustees

 12/18/19
 Gary G. Gabran Date

 12/18/19
 Justin Madden Date

 12/30/19
 James Mueller Date

REVISED CONTRACT (CO2) \$4,012,007.78
TOTAL ADDS \$0.00
TOTAL DEDUCTS \$317,564.50
REVISED CONTRACT (CO3) \$3,694,443.28

The changes contained in this CHANGE ORDER will not be a basis for any additional time or compensation beyond the times or amounts listed in the CHANGE ORDER.



RUSSELL TOWNSHIP

www.russelltownship.us

Phone: 440-338-7783

Fax: 440-338-1965


Project Name: **RECONSTRUCTION OF SECTIONS A-C OF COUNTY LINE ROAD –
CHANGE ORDER NO. 3**

Contract Number: **RC-0093-AC-2019**


Contractor: **TRAX CONSTRUCTION CO.**

Certificate of Availability of Funds

It is hereby certified that the amount required to meet the obligations of this contract in the fiscal year in which the contract has been made has been lawfully appropriated for the purposes of the contract and is in the treasury or in the process of collection to the credit of an appropriate fund free from any previous encumbrances, obligations, or certificates now outstanding.



Fiscal Officer Karen Walder



Date

Russell Township Fiscal Office