

GEAUGA COUNTY  
 Change Order: **No. 1 & Final**  
 Contract # **CU-144-02.60-18**  
 Date: **September 25, 2018**

Contractor: **Matt Wnters Excavating LLC**  
**4933 Waterloo Road**  
**Atwater, OH 44201**

Project: **Replacement of the Pekin Road Culvert**

**ADDITIONS:**

Item No.	ODOT No.	Description of Item	Quantity	Unit	Total
5	203	Borrow	210.0	CY	\$7,350.00
WS 1	--	Rock Excavation	1.0	LUMP	\$3,117.88


**TOTAL ADDITIONS \$10,467.88**

**DEDUCTIONS:**


Item No.	ODOT No.	Description of Item	Quantity	Unit	Total
25	832	Perimeter Filter Fabric Fence	500	FEET	\$1,875.00
26	832	Straw and/or Hay Bales	14	EACH	\$392.00

**TOTAL DEDUCTIONS \$2,267.00**


Recommended by Geauga County Engineer

 9-25-18  
 Joe Cattell, PE, PS Date


Accepted by Matt Winters Excavating LLC

 10/3/18  
 Matthew D. Winters, Owner Date

Approved by Russell Township Board of Trustees

 10/17/2018  
 Gary G. Gabram Date

 10/17/18  
 Justin Madden Date

 10/17/18  
 James Mueller Date

**ORIGINAL CONTRACT \$149,865.00**  
**TOTAL ADDS \$10,467.88**  
**TOTAL DEDUCTS \$2,267.00**  
**REVISED CONTRACT \$158,065.88**